

## A very important communication for the final phase of the AAP2020\*

\*All partners are recommended to read these instructions carefully

- 1.** The duration of the project is extended until 30/06/06
- 2.** The Final forum (**the Shipping forum**) is going to be performed on the second half of June (between 13th and 20th).  
The final confirmation as well as detailed agenda are going to be distributed to all partners as soon as available.  
The 5th number of the AAP Newsletter (actually in publishing and soon available on website SEA [www.aap2020.net](http://www.aap2020.net)) contains the Shipping Forum "directions for use".  
**All partners must participate to the final forum.**  
The Adriatic partners should guarantee the presence of **1 political** representative + **1 technical** representative + **1 stakeholder**.
- 3.** The **ACI data collection** should finish within the 31.03.06 (no postponement), to allow on time the publishing of the ACI Report, necessary for the final shipping forum.  
The Report will contain all the data directly inserted on ACI databank (<http://www.aap2020.org/databank/>) or arrived on time at the AAP Agency Secretariat.  
The missing data are going to be indicated as "data not obtained" or "blank".
- 4.** All the partners engaged in **EMS activities** (Molfetta, S.Benedetto, Veneza, Rijeka, Bar) must provide the AAP Agency Secretary with the "ER-Environmental Review" (deadline 31/12/2005) and the "EP-Environmental Program" within 31/03/2006, to consent the publishing of the same for the Final report, basic for our work during the shipping forum.  
As same as for the ACI indicators, the missing EMS data are going to be indicated as "data not obtained".
- 5.** The **ASAP procedure**, the final step of the of the AAP2020 project, is expecting from all partners the presentation/approval of the following documents to its Local Authority Council or Town Council or Committee Council :

- **Local ACI Report**, containing the Adriatic Common indicators related to local situation;
- **Local EMS Report** (only EMS partners), containing the local ER and EP.
- **Local Actions necessary for the Adriatic Action Plan2020** (at least 3 for each "sustainability pillar": environment, economy and society. Hence, **the total number of the proposed actions should be 9** (as higher number of actions as possible).

**6.** The actions proposed to the Local Authority Council/Town Council/Committee Council could be:

- a)** proposed by the Administration Technicians;
- b)** drawn from the Local Forum A21 or other governance structure activated at local level;
- c)** drawn (and eventually rephrased) from previous AAP2020 Forums (available on SEA website <http://www.aap202.net/Forum.htm>), as well as from the Sea Actions databank (<http://aap2020.org./actions.php>);
- d)** All approved actions should be presented by partners during the shipping Forum (by following the procedure which will be soon available) and, if approved by all partners, the same will become a part of the Adriatic Action Plan2020.

The ASAP procedure, complete with respective presentation to the Local Authority Council/Town Council/Committee Council, should be finished within the 31.05.06.

For any information and/or explanation, please contact directly the project manager, Mr Piero Remitti.

Thank you for your attention and see you soon!

Piero Remitti  
Project Manager Aap2020  
City of Ancona - Environment and EU programs  
via Frediani, 4 - 60100 AN (Italy)  
+39.071.222.2671  
+39.348.155.3975